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Powering a New Enterprise Level
Access Control Solution

Branches of the Quarter!

In November of 2021, a Clark Construction associate 
reached out to Joel Linnell with Precision Doors, 
requesting he write hardware specifications for the 
sixty-year-old CFG Bank Arena’s upcoming renovation. 
It would be transformed into a “new multipurpose, 
state of the art venue, serving as an anchor for 
downtown’s west side” needing many replacement 
openings matching what was already in the Arena. 
Joel, Regional Sales Manager, coordinated with 
ASSA ABLOY for products and pricing and then with 
Project Estimator, Joe Fazio, for proposal submission. 
Maryland and Delaware District Manager, Larry Griffin, 
attended the “Project Previews and Networking for 
Local Clark Projects” event held by Clark on March 
16th, 2022, further expanding project knowledge and 
the working-relationship with Clark executives. On bid 
day, just two weeks later, and after various meetings 
back and forth to vet out material needs and costs, 
Precision Doors submitted their first budget proposal 
for $800,000 to complete the project.  

On June 7th, 2022, a Clark project executive notified 
Joel of the good news. “Congratulations on the award 
and welcome to the Baltimore Arena team!” The 
contract’s value rounded out at $922, 548. From then 
on, the (seemingly) impossible task began: complete 
shop drawings, vet out all existing project conditions, 
order materials and place them onsite, and complete 
- by December. This 6-month timeline didn’t faze 
Precision employees as Project Manager, Michael 
Lunn, led the project, knowing the next scheduled 
sporting event was slated for February of 2023! 

Erich Hyneck and his central detailing team 
completed shop drawings and work was underway. 
The team completed the project on time in December. 

A few months after completion, the project executive 
from Clark raved, “I can’t thank the Precision team 
enough for the work performed on this project - one 
of the most difficult doors, frames, and hardware 
packages I’ve ever seen - from procurement 
through delivery/installation - given the design time 
constraints and state of the existing doors. There were 
many instances throughout the project where Mike 
Lunn and the Precision Team went above and beyond, 
and it’s fair to say that our door completion % upon 
substantial completion in February would not have 
been anywhere near what it was, if we had gone with 
any company besides Precision Doors to supply the 
doors, frames, and hardware on this project!” 

Fifteen members of the Precision team were invited 
to a private show and celebration for the very first 
concert event featuring Earth, Wind & Fire on April 
6th, 2023, at the Arena. Since then, Clark has awarded 
the Precision team with another $2.5 million project 
called the UMMC Stoler Center for Advanced Medicine, 
stemming from the service Precision provided Clark in 
2022. The teams look forward to strengthening their 
portfolios together in the coming years! 
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